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1. OVERVIEW OF SCHEDULING: 
 
 The current anticipated programming delivery schedule for this year is as follows: 
 

1. Completed: October Maintenance Release 
2. Completed: December Maintenance Release 
3. Completed: CCR Phase 1 Delivery 
4. Completed: January: CCR Phase 2 Delivery 
5. Completed: February: Maintenance Release  
6. Completed: February: Disbursement Report (Support Erroneous payment 

reporting). 
7. Completed: March: SF-224 Project. 
8. Completed: March: CSTARS (ORSI Interface). 
9. Completed:  March: Prior Year Adjustments Phase 2. 
10. Completed April 15th: Maintenance Release to include 22 ARs 
11. June 1st: Trial Table Update Phase 1 (new table structure). 
12. June 1st: Budget Module Enhancements. 
13. June: Maintenance Releases. 
14. August Maintenance Release 
 

NOTE 1: The SF224 MOU with NIST was completed.  One of the 
additional CSC developed AR's, which NOAA indicated was necessary 
for the SF 224 report, related to NFC Labor interface was delivered on 
April 19,  (AR 16535).   

 
 

New Project requirements/programming starts for the remainder of this fiscal year 
 

1. Funds Control on Batch processes 
2. E-Travel – Requirement ready, begin programming of interface 
3. Trial Table Update Phase 2 
4. Mass Reclassification 
5. Reimbursable Agreement (Post WIP to match Revenue to customers) 
6. On Top Adjustment Screen for financial Statement Operations 
7. CCR-Disbursement Phase  3 
 

NOTE 2: The Reimbursable Agreement Module enhancements for Phase 
1 and phase 2 are being delivered as part of the regularly scheduled 
Maintenance Releases.   
 
NOTE 3: Level 1 actions are not shown in the delivery schedule but are 
occurring each week. 
 
NOTE 4: The CRS will also be enhanced this year to include 
Performance Metrics and a Secretary’s view.  These enhancements will 
likely not affect CBS system modules and therefore are not shown in the 
list above.   

Deleted: However 
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2. TOP TEN PROJECT LIST 
 

The OFM has begun or is planning work on 7 of the top 10 projects for FY 2005.  NOTE: 
Multiple Funding Sources on a Single Project (Item number 10) was planned to be 
completed as part of the Trial Table and Posting Routine Enhancements. 
 
The Bureaus have unanimously agreed to withdraw Item Number 10 from the FY 2005 
List of CSC Priorities. The basis for their decision is that it would cause too many data 
entry errors if the current value of fund and program were not linked to a project and 
thereby are automatically selected for a transaction. As the Executive Board approved 
the priorities for FY 2005, they need to approve this change. 
 
See the table below for the top 10 projects for FY 2005 and an overview of the current 
status. 

Status Bureaus’ Priority Assigned List of Projects Prioritized for 2005  
on September 20, 2004 

 Current Phase To Be 
Delivered 

Census EDA NIST NOAA 

Phase 1 – Development  June 1,2005 

Phase 2 – Requirements  2006 

1. TRIAL TABLE & POSTING ROUTINE  
ENHANCEMENTS 

Phase 3 – Not Started  

1  2  

2. FUNDS CONTROL FEATURES ON 
KEY CFS PROCESSES 

Requirements  2006 4   2 

3. REORGANIZATION MODULE 

(Renamed Mass Reclassification) 

Requirements  Early 2006    1 

Phase 1 – Completed Dec. 2004 

Phase 2 – Development Maintenance 
April/June/ 
August   

4. REIMBURSABLE MODULE 
ENHANCEMENTS 

Phase 3 – Requirements  2006 

  1  

Phase 1 – Development  June 1, 2005 5. BUDGET EXECUTION MODULE 
ENHANCEMENTS Phase 2 – Not Started  

2   3 

6. CLOSING PROGRAM TO CREATE 
LOWER LEVEL BALANCES 

Not Started  3    

7. SIMPLIFY POPULATING COST 
ALLOCATION TEMPLATES. 

Not Started    3  

8. DOCUMENT NUMBER LINK 
BETWEEN AP & AR MODULES 

Not Started    4  

9. FINANCIAL STATEMENT ON-TOP 
ADJUSTMENT SCREEN 

Requirements    5  

10. MULTIPLE FUNDING SOURCES ON 
A SINGLE PROJECT (Included with 
Trail Enhancements Phase 2 

Requirements – Decision 
from Executive Board on 
Bureaus request to remove 
from the list is pending. 

2006 5    

Deleted:  

Deleted: ¶
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2.1. Trial Table and Posting Routine Enhancements: 
 

Overview: This Enhancement will make changes to the structure of the CFS 
Trial Table; update the posting process to utilize the new fields, and 
centralize the posting process to simplify future maintenance of the 
posting code.  This project will implement an enhancement to the 
project number to allow a single number to have many different 
funding sources.   Decision from Executive Board on Bureaus request to 
remove from the list is pending. 

 

Strategy: The project will be completed in three phases over two years.  The 
phases include: 

• Phase 1: Expand the trial table structure to add, remove and 
change the existing data elements to accommodate new reporting 
and processing requirements for General Ledger Level Data.  
Phase Deliverable: install the new Trial Table structure in the 
production environment without making any changes to the data 
that is captured in the table. 

• Phase 2: Update the business rules for posting data to the trial 
table to create a set of standard rules for each data element in the 
Trial Table.  Build a centralized posting module that incorporates 
these rules.  Phase Deliverable: Install the new posting module 
into production so it is performing the posting function.  The 
new business rules will not be engaged at this point. 

• Phase 3: Update each of the CFS data capture modules (about 80 
packages, processes, and screens) to follow the new posting 
business rules.  Phase Deliverable: Each data capture process 
will be modified to incorporate the new business rules for the 
Trial posting process.  Values for the new data elements will 
now be captured and stored in the Trial Table.  The new data 
elements and business rules will be applied to data stored in the 
CFS and bureau Data Warehouses.  

 

Status: Karen McBride is the functional lead and Bill Isbell is the technical 
lead for this effort. The Phase 1 draft Detail Design Level (DLD) 
was submitted to the Bureaus for review/comment.  DLD walk-thru 
was held on April 11th and 12th.  Comments on the DLD are due by 
COB April 14th. Programming is on track for delivery on June 1, 
2005.  We expect that the Trial Enhancement and the budget 
execution module enhancements will be installed together. 

 

Issues: No open issues at this time.  

 
 
 

2.2. Funds Control Features on Key CFS Processes: 
 

Formatted: Bullets and Numbering

Deleted: ¶
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Overview: This enhancement will introduce automated features to prevent batch 
processes from posting to projects when those projects do not have 
sufficient funding for the charges.  The process will: 1)Retain the 
transaction in a suspense status until the posting issue is resolved,; 2) 
Apply a default accounting code (post to a clearing project);  or 
Implement a commitment step in the posting process.  The option 
used will depend upon the batch process involved. 

 
Strategy: Due to the enhancement of the Accounts Payable Standard Interface 

(APSI) as a part of the eTravel Interface project, funds control for no 
match invoices will be addressed as part of Phase II. Phase I will 
address: 
• funds control issues for the NFC Labor Interface,  
• adding additional functionality to the Funds Override routing to 

match current Workflow capabilities,  
• adding the ability to establish a 'super' pool for object classes so 

bureaus can control funds for Salaries/Labor and Other 
 
Status: Karen McBride has been assigned to develop the requirement 

document and this effort is starting on February 28, 2005.  Janie Ma 
is the technical lead for this project. The bureau project team is 
meeting weekly to define requirements.  The requirements document 
will be completed by April 29, 2005. 

 
Issues: No Issues at this time. 
  

 
 

2.3. Reorganization Module (Mass Reclassification): 
 

Overview: This enhancement will create a module that can change the 
Accounting Classification Code Structure (ACCS) values assigned to 
individual transactions that have been posted to the system tables. 
The process is intended to support re-organizations and financial 
transaction re-alignment.  The OFM CSC has completed the design 
and partial development of the management module (for the 
Organization Code Segment of the ACCS) for this project.  The 
system update processes and the features in the management module 
that pertain to other ACCS code segments still need to be developed.  
This process updates all affected tables within the CFS. 

 
Strategy: The strategy for this project is to create a process for changing values 

for the fund and/or program code and/or project segment of the 
ACCS.   The bureaus have expressed a desire to have this capability 
ready for use in early FY-2006.  The remaining features will be 
added as a future CBS project initiative and will need to be 
prioritized. 

 
Status: Lynn Wilson has been assigned as the functional lead and Ken 

Pooton is the technical lead for this project.   The requirements 
schedule is as follows: 

Draft FRD                  April 12, 2005 
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            Walkthru of FRD                April 19, 2005 
Comments from Bureaus   April 26, 2005 

   Final Draft to Bureaus for Approval May 2, 2005 
   Approval Requested    May 9, 2005  

 
Issues: Interfaces will be an issue.  Bureaus will need to evaluate the impact 

to their non-standard feeder systems.  
 
 

2.4. Reimbursable Module Enhancements: 
 

Overview: This project will make changes to the reimbursable agreement 
module components to address usability issues discovered as the 
result of experience over the past year of live operations. 

 
Strategy: This project will be completed in three phases.  The first two phases 

will address the simpler issues as small efforts and deliver the 
enhancements as part of the maintenance releases.   The third phase 
will implement changes to the existing WIP process to update its 
business rules and to provide for posting of allocated cost at the time 
of allocation. 

 
Status: Jeff Martin is the functional lead and Ken Pooton is the technical 

lead for this project.  The first phase of this project has been 
completed and the code was delivered in the December maintenance 
Release.   Phase 2 of this effort is in the development Phase.  There 
are four ARs, there current status is as follows: 
• AR# 15745 was delivered in the April Standard Maintenance 

Release on April 15th 
• ARs 16415, 16457, and 16443 are being evaluated for the June/ 

August Standard Maintenance.  The level of effort for the 3 ARs 
is 550 hours for the programming.  The complexity of these ARs 
and the demand on the maintenance resources has  impacted 
these ARs.. While a delivery date was never confirmed for these 
ARs, the goal was to deliver them earlier.  

 
The Phase 3 requirement effort addresses the changes to the WIP 
process needed to correctly post revenue to customers in time for 
financial report preparation each quarter and at year end.  The due 
date for the Phase 3 requirements has been changed and will be 
completed on April 29, 2005. The requirement delivery date changed 
because of a delay in completing the draft requirement.  The 
programming delivery date for this phase will be determined when 
the requirement document is completed. 
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2.5. Budget Execution Module Enhancements: 
 

Overview: This enhancement will make a number of changes to the budget 
module to add data elements needed for reporting, facilitate use of 
Category B pools, and re-engage the sub-allotment process.   

  

Strategy: This project will be completed in two phases.  The sub-allotment part 
of the effort will be completed as Phase 2.  All other requirements 
will be completed in Phase 1.  The Phase 1 effort is dependent on 
changes to the CFS Trial table and will therefore be scheduled for 
delivery with the Trial Update Phase 1.  

 
Status: Karen McBride is the functional lead and Janie Ma is the technical 

lead for this project.  The requirement for Phase 1 was completed in 
December and bureau approval process has been completed in 
January.  The project is now in the design phase and is on schedule 
for delivery in June.  Comments have been received from the 
bureaus on the Detail Design Document (DLD). The Final DLD was 
sent out to the bureaus on 4/12/05. We are on target for testing to 
begin on May 1st.  Code will be delivery to the bureaus on June 1st, 
along with the TRIAL Phase I Enhancement. 

 
Issue: The Budget enhancement is dependent on the Trial Enhancement 

Code, thus the Trail Enhancement Code must be installed before the 
Budget code.  The Budget Enhancement code must be installed into 
the production environment before FY 06 transactions are entered.  
Any transactions that are recorded for FY 06 in the existing Budget 
screens must be backed out and re-entered in the enhanced Budget 
screens.  The Budget Enhancement project budget and schedule does 
not include data conversion. The Budget Enhancement FY05 project 
schedule estimated a 4-6 week testing period at the bureaus.  
Therefore, it was estimated that the enhanced Budget screens would 
be promoted into production and available to users on or around mid 
to late July.   

 
The scheduling for the Phase 2 requirement is pending the 
assignment of resources. 

 
 

2.6. Financial Statement On-Top Adjustment Screen 
 

Overview: This enhancement will create an adjustment screen that can feed 
high-level adjustments into the financial reporting systems without 
directly posting to the CFS Trial Table (General ledger).  This 
project includes the effort to update and coordinate the delivery of 
same data to the Department’s CRS and Hyperion reporting systems. 

 

Strategy: This project will be completed as an enhancement to the CFS 
warehouse and will be coordinated with the updates to the existing 
CFS sub-ledger reporting process.  
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Status: The functional lead on this project will be Lynn Wilson.  Janie Ma 
will serve as the technical lead.  Lynn has started researching and 
gathering requirements for this effort. 

 
Issue: None 
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3. NEW PROJECT INITITIVES 
 
 

3.1. E-TRAVEL INTERFACE: 
 

Overview: This enhancement will implement a system interface that supports 
transaction processing with the eTravel Solution.  The interface 
imports obligation and accounts payable transactions from the 
eTravel Vendor and will export traveler profiles and valid values for 
Accounting codes to the eTravel Vendor’s system.  The interface 
will utilize the TIBCO EAI products. 

 
Strategy: This project will be completed as an upgrade to the existing CBS AP 

standard interface and will work in conjunction with the CSTARS 
interface.    The eTravel Team has signed a contract with the eTravel 
vendor and now expects to roll-out the eTravel system ahead of 
schedule.  Therefore, this project will begin this year rather than next 
fiscal year as originally planned. 

 
Status: The requirements document for this project has been completed.  The 

CSC has received and reviewed a project proposal from Systalex. 
We are attempting to schedule a demonstration of the new eTravel 
System (EDS/Zegato) on Thursday, April 14th. The programming is 
still expected to be started in the next month.  A full delivery plan 
will be developed.  Karen McBride is the functional lead and Ken 
Pooton is the technical lead on this project.  

  
There was an eTravel meeting on March 9, where a draft project plan 
was provided by Lutricia C. Jackson, Director, Office of 
Administrative Operations, Office of Administrative Services.  
However, the Team was asked not to distribute this plan as they 
needed to ensure that EDS had the resources available to support the 
effort.  This draft plan included phased in dates for the Bureaus.  
Once a final plan is provided, it will be forwarded to the Bureaus.  

 
Issues: Note: As of today, although requested on several occasions, we have 

still not received an updated project plan from the eTravel team.  
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4. PROJECT INITITIVES BEGUN LAST FISCAL YEAR 
 

4.1. CCR: 
 

Overview: This enhancement will implement a system interface and processing 
controls to import and utilize vendor data from the Central 
Contractor Registry (CCR). The enhancement includes a vendor data 
import function, an automated mapping process to match CFS 
vendors with CCR vendors, a conflict resolution process that allows 
users to pick vendors when more than one CCR records matches to a 
single CFS record, enhanced vendor research capabilities using the 
CCR data, and updates to the CFS disbursement operations to 
automatically hold disbursements to vendors when their CCR 
registration lapses. 

  

 NOTE: the CCR project is very closely coordinated with the 
CSTARS interface project.  The Phase 1 and Phase 2 enhancements 
to the CFS to add the CCR functionality must be already installed 
and ready to use before the CSTARS interface code can be installed.    

 
Strategy: This project will be completed in three phases as follows: 

- Phase 1: Make changes to the CFS system screens needed to 
work with the CCR vendor data. 

 
- Phase 2: Add new screens and processes to manage the CCR 

download and matching process (Vendor Matching Screens 
(VMS))   This phase includes completing a reconciliation of 
existing CFS vendor data to the CCR vendor database. 

 
- Phase 3: Develop and deploy enhanced vendor query 

features that give users better access to the CCR vendor data 
and also implement controls over the CFS Disbursement 
process in accordance with CCR disbursement management 
rules.  This effort will also include 3 disbursement reports. 

 
Phase 1 and Phase 2 of this project was coded and delivered to each 
bureau for testing and deployment.  Phase 3 will be completed by 
September of 2005.   

 
Status: Jerry Rorstrom-Lee is the functional lead and Janie Ma is the 

technical lead for this project.  Phase 1:  The Phase 1 programming 
was completed and delivered on December 21, 2004.  The 
OFM/CSC delivered a patch for the Phase 1 delivery to disconnect 
the Phase 2 portion of the code and allow the roll-out of the Phase 1 
code to be completed as a normal release.  This patch was delivered 
in January as a Level 1 action so the bureaus could move the code 
into production. 
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 Phase 2: The Phase 2 was delivered to the Bureaus February 15, 
2005.  Testing of this code has been delayed due to issues with 
security and testing of third party vendor’s code.  The latest update 
for the CCR roll-out plan was issued on February 22nd.  The OFM- 
CSC directed bureaus to begin the CCR roll-out on March 1. 

 
 The OFM CSC will make several additional software deliveries for 

CCR as follows: 
 1. AR 16534 is a security fix in the GCE application server, a 

resolution document was given to GCE to review and accept 
after it was finalized with the Bureaus.   GCE delivered the fix 
to the CSC on April 14th.  The CSC is testing the code.    

2.   Level one fixes to the CCR process include:  
• issues regarding payment method changes that could be 

incorporated when matching to CCR Vendors or when 
the ABA payment information is found to be incorrect, 

•  inactive vendors  
• removing the dash from the TIN 
• CGE Patch SP19 
• Script to match CCR to CCR Vendors and to CFS 

Vendors    
3.   Future level 2 ARS, re-works arising during testing, will be 

delivered with the CSC Standard Maintenance releases.  ARs 
falling under areas 1 and 2, cited above, are expected to be 
delivered in the April/May time-frame. 

 
 The first training class for CCR which targeted the technical side of 

its operations (audience is DBA’s) was held on March 7, 2005.   The  
functional training was held on March 24, 2005.   

 
 A CCR Roll-out Project Team has been formed and meets weekly to 

discuss and resolve any issues with the CCR Rollout.  The first 
meeting was held the week of March 14th.  
 
Bureau staff is testing the CCR roll-out and discussing the options 
for setting up the database with CSC/GCE programmers. 
 
OFM-CSC has completed updating their Security Plan and Disaster 
Recovery plans for the CCR. 
 
Phase 3: The design for the Phase 3 Code delivery has begun.  Once 
the design has been completed, the schedule for programming, 
testing and, delivery of this code will be set by the Bureau 
Scheduling team - taking into consideration any end of year priority 
changes that may arise. 

 
Issues: There a currently a number of open issues associated with the roll-

out of the CCR as follows: 
 
 
- The planning process has been delayed because of changing 

dates associated with code delivery issues from the vendor.  
The OFM-CSC needs to get final comments on the roll-out 
guide and bureau plans very quickly in order to complete the 
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CCR – CSTARS process by the end of May.  If this revised 
schedule can be met, the remaining planned software 
deliveries can still be completed this year. 

 
- A major security issue (AR 16534) was identified by the 

bureau technical staff regarding the operations of the WEB 
component of this enhancement.  A proposal for the fix for 
this issue was developed and accepted by the bureaus.  GCE 
accepted the proposal and delivered the revised code to the 
CSC on April 14, for testing.. The OFM CSC directed the 
bureaus to begin the vendor conversion effort roll-out before 
this fix is delivered. 

 
- The roll-out of the CCR enhancement includes a CFS vendor 

reconciliation effort that will update the CFS vendor  tables 
in the bureau’s production environment.  The point in the 
process where this occurs needs to be planned for a weekend 
which puts some limits on the roll-out scheduling. 

 
- The CCR/CSTARS testing and promotion to production 

must be completed before any other follow-on delivery of 
CBS code can be installed.  Delays in the CCR/CSTARS 
delivery, testing and promotion to production put the 
delivery process for the rest of this year at risk. 

 
- Phase 1 and Phase 2 of the CCR project must be completed 

before bureaus can begin the CSTARS interface roll-out.  It 
is expected that the CCR Phase 2 effort will take from 6 to 8 
weeks.   

 
 

4.2. CSTARS: 
 

Overview: This project will develop an interface between the procurement 
operations software packaged called “CSTARS” and the CBS CFS.  
The interface will permit the CSTARS software to send Requisitions 
and Obligation documents to the CFS for processing.  Individual 
requisition documents, purchase orders, and contract documents will 
be passed between the two systems as they are created by system 
users (near real time operations on a demand basis).   This interface 
will also allow CSTARS to automatically add new vendors to the 
CFS vendor tables; coordinate use of CCR vendor data, and provide 
crosswalks between system vendor numbers for on-top vendors. 

 This interface will introduce Enterprise Application Interface (EAI) 
technology into the CBS operations.  This technology will allow the 
interface to operate over the WEB and will facilitate cross servicing 
operations by automatically routing documents between each CFS 
and CSTARS site. 

 
Strategy: This project will be completed by a combined DOC/CBS and 

CACI/CSTARS programming team.   The development and 



 12

deployment process will be completed in a single phase following 
standard OFM CSC standards and practices.   

 
Status: Programming was delivered on March 2, 2005.  The Functional Lead 

for this effort is Jerry Rorstrom-Lee.  Ken Pooton is the technical 
lead for this project  

 
Bureaus have reviewed and commented on the CSTARS deployment 
plan.  The CSC is reviewing and incorporating the bureau comments 
by April 15th.  The CSC conducted the “Train-the-Trainer” training 
classes for the bureaus at the CSC on March 1 thru 14, 2005.  The 
CSC conducted the CSTARS ORSI Open House on March 22, 2005.  
The purpose of this open house was to increase/solidify the Bureaus’ 
knowledge of the CSTARS ORSI through system demos and hands-
on exercises.  During the day, the CSTARS ORSI Team held two 
system demos and gave users the ability to run training exercises 
with the guidance of system experts.  The bureaus are building their 
CSTARS/ORSI test environments.  The environments need to be 
completed so that testing and data conversion activities can begin 
this month. 

 
Issues: Bureaus must have deployed Phase 1 and Phase 2 of the CFS CCR 

enhancement before bureau testing on the CSTARS interface can 
begin.  Also, NIST is running a pilot version of the CSTARS 
interface.  This will require a data conversion for some of the 
interface data management tables (e.g., the data in the 
document/vendor crosswalk tables that are maintained by the pilot 
interface will need to be migrated to the document/vendor crosswalk 
tables provided in the newer interface version.); and, will require 
careful management of the process that introduces the new interface 
code so that current interface operations are not disrupted. 

 
 Bureaus must have the TIBCO software installed and ready to use 

before the CSTARS software can be tested.  These environments 
should be close to ready by this point in time.  NOAA was having 
problems installing the TIBCO on their UNIX server.  They have 
decided to use a Windows server instead, and should have the 
TIBCO software installed this month.  Currently the instructions are 
for installation on Windows. 

    
 The deployment process introduces the CSTARS WEB Requisition 

features.  This will require deployment to WEB servers and training 
for end users.  The OFM-CSC is recommending that the testing and 
promotion of the interface software be disconnected to from the 
major elements of the Requisition roll-out in order to avoid and 
delays in the remaining planed deliveries of CBS software this year.   
This will take careful planning and preparation. 

 
NOAA and NIST have identified issues with the integration of the 
CSTARS Web Requisitioning module (C.Request) and the CSTARS 
Client/Server Obligation module (C.Buy).  The issues were 
evaluated within the CSC and OAM offices and the proposed actions 
forwarded to NIST for review and discussion.  The document will be 
forwarded to all bureaus for review. 
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4.3. Prior Year Phase 2 
 

Overview: This enhancement completes delivery of the full functionality needed 
to properly assign transactions to the prior year adjustment accounts 
in the general ledger.  Phase 1 of this project was delivered last fiscal 
year and was deployed at the beginning of this year.  

 
Strategy: This project will be completed following the standard OFM CSC 

processes. 
 
Status: This project was delivered on March 31st.  The functional lead for 

this effort is Sue Masser.  Bill Isbell is the technical lead on this 
effort.   

  
Issues: None. 

 
 
 
 

4.4. SF-224: 
 

Overview: This enhancement will update the SF-224 report to work with the 
CFS GUI Receivables module and will add features for making 
adjustments to the U.S. Treasury fund accounts at the Treasury 
Department.   

 
Strategy: NIST provided the project team for this effort.  The requirements, 

design and programming were to be completed following all of the 
OFM CSC project procedures and standards.  Acceptance testing of 
the final code was to be conducted at the OFM CSC facility under 
the management of the OFM CSC acceptance test team. 

 
Status: The NIST code for this effort was delivered to the OFM-CSC for 

testing on February 22, 2005, and was delivery to the Bureaus on 
February 28, 2005.  The functional lead for this effort is Joe Burkot.  
Bill Isbell is the technical lead. 

 
 The SF-224 report out put uses the PDF formatting.  The testing 

process at the OFM-CSC has determined that the technique used for 
the PDF formatting will not operate in all of the bureau’s CBS 
environments.   The SF-224 team resolved this issued and the code 
was delivered. 

 
Four features were developed by the OFM-CSC.  Three of the four 
AR's have been delivered to bureaus.  One remaining AR (16535) is 
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currently in functional testing and was delivered on April 19th.    
These four features provide system generated cash adjustments for 
Labor (AR 16535), a small set of manual disbursement (AR 16521), 
a small set of collection actions (AR 16522) and a change for offset 
entries (AR 16555).  

 
Issues: The requirements for the four features took longer that expected to 

complete causing a slide in the planned delivery schedule.  The code 
already delivered and the code for the remaining AR will be 
delivered under a version that allows it to be installed before the 
CSTARS software. 

  
 
 

4.5. Disbursement Report 
 

Overview: OFM initiated an enhancement to the CFS to generate a standard 
system report that displays summaries of disbursement action counts 
and amounts for different categories of disbursement transactions.  
This report is to be used by bureaus as an aid for preparing the 
monthly erroneous disbursement reports. 

 
Strategy: Develop a standard report that can be run using a CFS report launch 

screen. 
 
Status: This report was delivered on March 2.  The functional lead for this 

effort is Sue Masser.  Bill Isbell is the technical lead.  
 
    
Issues: None.   
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5. Web Migration Business Case  

 
Staff completed data collections from all bureaus and conducted several Web Migration Working 
Groups meeting. Five alternatives were evaluated their feasibility by qualitative risk-based 
criteria, and three were selected for further quantitative analysis on the cost, benefits, and ROI. 
The group recommends alternative 3 to convert to Oracle Web Forms, Reports, and Database 10g 
then integrate applications at the user interface level. It has the low to moderate technical and 
implementation risk; the longest Oracle technical support period thru 2011 with best future 
upgrade path; and lower relative life cycle implementation costs, higher relative indirect end-user 
user productivity and deployment benefits. Results will be presented to the April 18 CBS 
Executive Board for approval and planning for the next phase of a 3-4 month period to develop a 
proof-of-concept prototype for validating the analysis and recommended web architecture. Lillian 
Yeh is the lead for this effort. 

 
 


